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ESTIMATE RUN 04/09/2020

ESTIMATE SUMMARY 15:15:11

CONTID: C22289         ESTIMATE NO: 0005 FINL 2005

PCN: 22289-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REPLACEMENT OF STRUCTURE L-22-J PERCENT TIME:

PROJECT NO: BR071A-020                    

REPLACEMENT OF STRUCTURE L-22-J

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

Lobato Construction, LLC PAY PERIOD ENDING

1333 West 120th Avenue, Suite 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 802234    (720)775-4886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,082,969.74 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,176,279.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,644.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

17,644.19

$

$

$

$

1,082,969.74

0.00

1,082,969.74

0.00

1,082,969.74

0.00

0.00

1,082,969.74

0.00

AMOUNT DUE 1,082,969.74 17,644.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,644.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CROWLEY

  

58.0 TIME ALLOW: 58

ORIG TIME ALLOW: 58

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/23/2019

01/22/2020

01/22/2020

04/09/2020

04/18/2019

04/22/2019

05/21/2019

05/23/2019
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0010 *Removal of Delineator 16.000

0.000

202-00090  
 

336.0016.000

0.00

16.000

EACH

21.00000

0015 *Removal of Asphalt Mat (Planing) 1,972.000

0.000

202-00240  
 

13,015.201,972.000

0.00

1,972.000

SY  

6.60000

0020 *Removal of Pavement Marking 599.000

0.000

202-00250  
 

1,317.80599.000

0.00

599.000

SF  

2.20000

0025 *Removal of Guardrail Type 3 362.000

0.000

202-01130  
 

5,973.00362.000

0.00

362.000

LF  

16.50000

0030 *Removal of End Anchorage 4.000

0.000

202-01300  
 

3,160.004.000

0.00

4.000

EACH

790.00000

0035 *Unclassified Excavation (Complete In Place) 2,270.000

0.000

203-00010  
 

55,615.002,270.000

0.00

2,270.000

CY  

24.50000

0040 *Blading 8.000

0.000

203-01500  
 

800.008.000

0.00

8.000

HOUR

100.00000

0045 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

100.00000

0050 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

100.00000

0055 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

100.00000
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

245.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

32.00000

0070 *Topsoil 370.000

0.000

207-00205  
 

5,920.00370.000

0.00

370.000

CY  

16.00000

0075 *Erosion Log Type 1 (12 Inch) 500.000

0.000

208-00002  
 

1,500.00500.000

0.00

500.000

LF  

3.00000

0080 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0085 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0090 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

640.0020.000

0.00

20.000

HOUR

32.00000

0095 Removal and Disposal of Sediment (Equipment) 40.000

0.000

208-00105  
 

4,000.0040.000

0.00

40.000

HOUR

100.00000

0100 Sweeping (Sediment Removal) 30.000

0.000

208-00106  
 

3,600.0030.000

0.00

30.000

HOUR

120.00000

0105 Removal of Trash 30.000

0.000

208-00107  
 

960.0030.000

0.00

30.000

HOUR

32.00000

0110 Erosion Control Management 21.000

0.000

208-00207  
 

1,050.0021.000

0.00

21.000

DAY 

50.00000
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.700

0.000

212-00006  
 

1,162.000.700

0.00

0.700

ACRE

1,660.00000

0120 *Soil Conditioning 0.700

0.000

212-00032  
 

2,443.000.700

0.00

0.700

ACRE

3,490.00000

0125 *Spray-on Mulch Blanket 2,055.000

0.000

213-00013  
 

3,185.252,055.000

0.00

2,055.000

LB  

1.55000

0130 *Aggregate Base Course (Class 6) 603.000

0.000

304-06007  
 

27,738.00603.000

0.00

603.000

CY  

46.00000

0135 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

260.00000

0140 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

100.00000

0145 *Emulsified Asphalt (Slow-Setting) 181.000

0.000

411-10255  
 

1,411.80181.000

0.00

181.000

GAL 

7.80000

0150 *Bituminous Slope and Ditch Paving (Asphalt) 7.000

0.000

507-00400  
 

3,570.007.000

0.00

7.000

TON 

510.00000

0155 *Guardrail Type 3 (6-3 Post Spacing) 31" MGS 200.000

0.000

606-00301  
 

16,400.00200.000

0.00

200.000

LF  

82.00000

0160 *Transition Type 3G 4.000

0.000

606-01370  
 

18,840.004.000

0.00

4.000

EACH

4,710.00000

0165 *Transition Type 3G (Special) 2.000

0.000

606-01371  
 

10,240.002.000

0.00

2.000

EACH

5,120.00000
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

3,170.00000

0175 *End Anchorage Type 3K 3.000

0.000

606-01390  
 

8,490.003.000

0.00

3.000

EACH

2,830.00000

0180 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

12,990.003.000

0.00

3.000

EACH

4,330.00000

0185 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.90000

0190 *Curb Type 6 (Section M) 50.000

0.000

609-60011  
 

800.0050.000

0.00

50.000

LF  

16.00000

0195 *Delineator (Flexible) (Type I) 13.000

0.000

612-00041  
 

819.0013.000

0.00

13.000

EACH

63.00000

0200 *Delineator (Flexible) (Type III) 5.000

0.000

612-00043  
 

325.005.000

0.00

5.000

EACH

65.00000

0205 Embankment Protector Type 5 2.000

0.000

615-00050  
 

3,160.002.000

0.00

2.000

EACH

1,580.00000

0210 *Construction Surveying 1.000

0.000

625-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

120,000.001.000

0.00

1.000

L S 

120,000.00000

0220 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

54.00000

0230 *Pavement Marking Paint (High Build) 29.000

0.000

627-00013  
 

3,770.0029.000

0.00

29.000

GAL 

130.00000

0235 *Flagging 16.000

0.000

630-00000  
 

416.0016.000

0.00

16.000

HOUR

26.00000

0240 *Traffic Control Inspection 143.000

0.000

630-00007  
 

28,600.00143.000

0.00

143.000

DAY 

200.00000

0245 *Traffic Control Management 6.000

0.000

630-00012  
 

3,360.006.000

0.00

6.000

DAY 

560.00000

0250 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

200.00000

0255 *Barricade (Type 3 M-D) (Temporary) 3.000

0.000

630-80338  
 

75.003.000

0.00

3.000

EACH

25.00000

0260 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

60.002.000

0.00

2.000

EACH

30.00000

0265 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

910.0013.000

0.00

13.000

EACH

70.00000

0270 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

15.00000

0275 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

50.00000

0285 *Drum Channelizing Device 35.000

0.000

630-80360  
 

1,225.0035.000

0.00

35.000

EACH

35.00000

0290 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

40.00000

0295 *Traffic Cone 10.000

0.000

630-80380  
 

100.0010.000

0.00

10.000

EACH

10.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Asphalt Pavement Incentive 1,256.550

0.000

700-70012  
 

1,256.551,256.550

0.00

1,256.550

F A 

1.00000

0310 F/A Fuel Cost Adjustment -7.220

0.000

700-70016  
 

-7.22-7.220

0.00

-7.220

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment -1,633.840

0.000

700-70019  
 

-1,633.84-1,633.840

0.00

-1,633.840

F A 

1.00000

0320 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0325 Project First Program 1,500.000

0.000

700-70111  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0330 F/A Maintain County Roads 0.000

0.000

700-70120  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C22289         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0445 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO 003 1,116.930

0.000

403-34751  
 

111,693.001,116.930

0.00

1,116.930

TON 

100.00000

CAT 555,885.540.00555,885.54CURRENT AMT0200 $ $ $

CAT NO0300 L-22-JA 

0340 *Removal of Bridge 1.000

0.000

202-00400  
 

46,000.001.000

0.00

1.000

EACH

46,000.00000

0345 *Structure Excavation 407.000

0.000

206-00000  
 

11,803.00407.000

0.00

407.000

CY  

29.00000

0350 *Structure Backfill (Class 1) 152.000

0.000

206-00100  
 

7,448.00152.000

0.00

152.000

CY  

49.00000

0355 *Structure Backfill (Class 2) 70.000

0.000

206-00200  
 

1,820.0070.000

0.00

70.000

CY  

26.00000

0360 *Mechanical Reinforcement of Soil 152.000

0.000

206-00360  
 

6,840.00152.000

0.00

152.000

CY  

45.00000

0365 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

100.00000

0370 Pile Tip 12.000

0.000

502-00460  
 

1,200.0012.000

0.00

12.000

EACH

100.00000

0375 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1.00000
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0300 L-22-JA 

0380 *Dynamic Pile Test 2.000

0.000

502-02010  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0385 Steel Piling (HP 12x74) 435.000

0.000

502-11274  
 

39,150.00435.000

0.00

435.000

LF  

90.00000

0390 *Riprap (6 Inch) 161.000

0.000

506-00206  
 

19,320.00161.000

0.00

161.000

CY  

120.00000

0395 *Waterproofing (Membrane) 449.000

0.000

515-00120  
 

11,225.00449.000

0.00

449.000

SY  

25.00000

0400 *Concrete Class D (Bridge) 163.000

0.000

601-03040  
 

83,130.00163.000

0.00

163.000

CY  

510.00000

0405 Reinforcing Steel (Epoxy Coated) 28,600.000

0.000

602-00020  
 

32,890.0028,600.000

0.00

28,600.000

LB  

1.15000

0410 Bridge Rail Type 10M 202.000

0.000

606-11030  
 

34,340.00202.000

0.00

202.000

LF  

170.00000

0415 2 Inch Electrical Conduit (Plastic) 218.000

0.000

613-01200  
 

741.20218.000

0.00

218.000

LF  

3.40000

0420 Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

0.000

EACH

670.00000

0425 Prestressed Concrete Box (Depth Less Than 32 Inches) 2,975.000

0.000

618-01992  
 

223,125.002,975.000

0.00

2,975.000

SF  

75.00000

CAT 526,032.200.00526,032.20CURRENT AMT0300 $ $ $
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PCN: 22289-BID    ESTIMATE RUN 04/09/2020

PROJECT: BR071A-020                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.001.000

0.00

1.000

EACH

1.00000

0435 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.001.000

0.00

1.000

EACH

1.00000

0440 Sanitary Facility 2.000

0.000

620-00020  
 

1,050.002.000

0.00

2.000

EACH

525.00000

CAT 1,052.000.001,052.00CURRENT AMT0400 $ $ $

$ 1,082,969.740.00$1,082,969.74$CURRENT AMTPROJECT TOTAL


